
Weekly Status: December 21th, 2018
Weekly Accomplishments

“We cannot change anything until we accept it” – Carl Jung

• Attended BOLT Meeting to discuss project 
status, FOAPAL elements, future-state, 
and upcoming deadlines for FOAPAL 
review & validation

• Continued FOAPAL element development 
and mapping

• Met with project leadership to review & 
update high-level implementation plan

FAQ of the Week

Q: What parts of Banner will this impact?  
What other systems will this impact?

A: The new chart will be utilized for all 
financial transactions across the institution. 
Every system that interacts with Banner 
Finance will be impacted, as will the other 
Banner systems such as HR and Student.

Important Content of the Week

Activity – What?:
Used to record revenue and expense 

transactions associated with activities that 
have no external or formal reporting 

requirements and for which additional 
categorization is useful and meaningful.

Example: Conferences, Seminars, 
Symposiums 

Upcoming Milestones

• Stage 2 Launch: Friday January 4th, 2019
• Value Development & Mapping: Q2-Q4, 

2019
• Chart of Accounts go-live: July, 2019
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